

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

TGP – Formation of SPVBR – Submersion of a part of R & B Road from 7/6 to 18/0 of Nagasanipalli – Formation of diversion road from Gangayapalli to B.Mattam via Mittamanupalli of Nagasanapalli-Mallepalli Major District Road – Revised administrative approval to the estimate of the work for an amount of Rs.1017.44 lakhs – Orders – Issued.

IRRIGATION & CAD (PW.MAJOR.V) DEPARTMENT

G.O.Ms.No.185

Dated:10.09.2008

Read the following:-

1. G.O.Rt.No.847, I&CAD(PW) Dept., Dt.19.12.1997.
2. G.O.Ms.No.254, I&CAD(PW) Dept., Dt.28.11.2007.
3. From the Chief Engineer (Projects), Irrigation, Kadapa, Letter No.C.E(P)/Irrgn/TGP/AEE.2/KDP/667/98, Dt.8.7.2008
4. From the Chief Engineer (Projects), Kurnool, Letter No. CE(P)/Irrgn/TGPW/KDP/AEE.2/667/98 Govt., dated: 4.8.2008.

ORDER:

In the Government Order first read above, Govt. had accorded administrative approval to take up the alternative road in two parts with an amount of Rs.241.00 lakhs. The first part of the diversion road viz from Gangayapalli to existing SLB on TGP main canal (7.32 Km), except a bit of 940 mts., was executed at a cost of Rs.83.44 lakhs. Subsequently, in the reference second read above, revised administrative sanction was accorded for Rs.771.22 lakhs (includes the amount of Rs.83.44 lakhs already incurred for formation of 6.36 Km. Road) to take up the balance road work as per the MORTH standards and specifications and MORTH Data.

2. The Chief Engineer (Projects), Kadapa, has stated that no bidder has participated in the tenders floated for the work and as there is change in SSR, he has recast the estimate with SSR 2008-09 for an amount of Rs.1054.44 lakhs with the amount incurred for the work already executed and requested to accord administrative approval to the revised estimate .

3. Government, after careful consideration of the proposal, hereby, accord revised administrative approval for an amount of Rs.1017.44 lakhs (Rupees ten crores seventeen lakhs and forty four thousand only),including the amount of Rs.83.44 lakhs already incurred for formation of 6.36 Km. Road, to take up the work “Formation of balance length road from Km.5.760 to Km.6.700 of Gangayapalli to existing SLB on TGP main canal and from SLB on TGP main canal to B.Mattam i.e from Km.7.32 to Km.17.77”, as per the MORTH standards and specifications and MORTH Data, duly deducting Rs.37,00,523/- from the estimate provided towards service tax.

4. The amount sanctioned at para three above shall be debited to the following head of account:-

“4701 COL on Major & Medium Irrigation -01 Major Irrigation
Commercial schemes included in the plan-123 TG SH (26) Dam &
Appurtenants works 530 Major Works 531 Other Expenditure Unit 1
(b) of the SPVBR”

5. The Chief Engineer (Projects), Irrigation, Kadapa shall take action accordingly and execute the work.

(P.T.O)

-2-

6. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.3692/F7(2)/08, dated: 18.8.2008

(BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH)

RAJIV RANJAN MISHRA
SECRETARY TO OVERNMENT

To
The Chief Engineer (Projects), Irrigation, Kadapa.
Copy to:
The Engineer-in-Chief (Irrigation), Hyderabad.
The Accountant General, A.P, Hyderabad.
The Director of Works Accounts, Hyderabad.
The Finance (W&P) Department.
The P.S to M (M&MI)/ Secretary to R.R.M.
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER.